COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2001

ESTI MATE SUMVARY 09: 59: 50
CONTI D: C12018 ESTI MATE NO. 0005 PROG SPEC YR 1998
PCN: 12018- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 93.0 DAYS TIVE ALLOW 155 WORK DAYS
HAYMAKER GOLF COURSE - SOUTH PERCENT TIME:  60.00 ORI G TI ME ALLOW 130 WORK DAYS
PRQJECT NO STR 131A- 024
HAYMAKER GOLF COURSE - SOUTH
NAME OF ROAD: SH 131
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PERI OD ENDI NG 08/ 30/ 2001 DATE TI ME STARTED 10/23/2000
7785 H GHLAND MEADOAS PARKWAY DATE LET 09/ 14/ 2000 DATE WORK BEGAN 10/ 23/ 2000
SUl TE 100 DATE AWARDED 09/ 29/ 2000 DATE TI ME SToPPED 05/22/2002
DATE CONTRACT EXECUTED  10/18/2000 DATE ACCEPTED 05/ 22/ 2002
FORT COLLI NS CO 80528 970- 223- 3151 DATE NOTI CE TO PROCEED 10/ 23/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 5,288, 472.75 PARTI Cl PATI NG $  2,693,545.31 $ 890, 118. 78
AWARD PRQJECT AMT: $ 4,186, 165. 39 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 50. 93% TOTAL EARNI NGS 2,693, 545. 31 890, 118. 78
FUNDS AVAI LABLE: $ 2,594,927.44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,693, 545. 31 890, 118. 78
TOTAL CLAI MB: $ 0.00 RETAI NAGE -38,603. 18 -12,631.78
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,654,942, 13 877, 487. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
ANOUNT DUE 2,654,942, 13 877, 487. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 877, 487. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 12018-BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT STR 131A- 024 ESTI MATE NO. 0005 09: 59: 50

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00033 REMOVAL OF Pl PE 57. 000 39. 000
EACH 10. 000 8, 000. 00
800. 00000 49. 000 39, 200. 00
0010 202-00090 REMWAL OF DELI NEATOR 101. 000 53. 000
EACH 23. 000 230. 00
10. 00000 76. 000 760. 00
0015 202-00810 REMOVAL OF GROUND S| GN 34. 000 20. 000
EACH 3.000 195. 00
65. 00000 23. 000 1, 495. 00
0020 202-01000 *REMOVAL OF FENCE 11, 017. 000 6, 294. 000
M 615. 000 891. 75
1. 45000 6, 909. 000 10, 018. 05
0025 203-00040  UNCLASSI FI ED EXCAVATI ON ( SPECI AL) 333. 500 258. 000
VB 0. 000 0. 00
20. 00000 258. 000 5, 160. 00
0030 203-00060  EMBANKMVENT NMATERI AL ( COMPLETE | N PLACE) 48, 413. 112 19, 997. 101
VB 17, 697. 780 138, 042. 68
7..80000 37, 694. 881 294, 020. 07
0035 203-01515  BACKHCE (LANDSCAPI NG) 168. 500 46. 000
HOUR 0. 000 0. 00
125. 00000 46. 000 5, 750. 00
0040 203-01555  DCZI NG ( LANDSCAPI NG) 111. 250 66. 250
HOUR 0. 000 0.00
110. 00000 66. 250 7,287.50
0045 203-01582  TRUCK (DUWP) 131. 100 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0050 203-01590  FRONT END LOADER (RUBBER TI RED) 63. 000 16. 000
HOUR 0. 000 0.00
105. 00000 16. 000 1, 680. 00
0055 203-02330  LABORER 99. 500 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12018-BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0005 09: 59: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 206-00000  STRUCTURE EXCAVATI ON 728.396 574. 141
MB 43. 220 43.22
1. 00000 617. 361 617. 36
0065 207-00205 TOPSO L 11, 053. 480 1, 279. 000
MB 301. 000 3,311. 00
11. 00000 1, 580. 000 17, 380. 00
0070 207-00305 WETLAND TOPSO L 10, 488. 300 6, 453. 900
MB 879. 900 7,919. 10
9. 00000 7, 333. 800 66, 004. 20
0075 208-00005 EROSION LOG 7,020. 100 4,743. 600
M 639. 100 9, 586. 50
15. 00000 5, 382. 700 80, 740. 50
0080 210-00011  RESET MAI LBOX STRUCTURE (TYPE 1) 2.000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0085 210-00012  RESET MAI LBOX STRUCTURE (TYPE 2) PER LETTER DATED 0. 000 0. 000
12-10-01, | TEM NOT USED
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0090 210-00810 RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0095 210-01011 *RESET GATE PER LETTER DATED 12-10-01, | TEM NOT USED 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0100 212-00006  *SEEDI NG ( NATI VE) 13. 110 0. 000
HA 0. 000 0. 00
975. 00000 0. 000 0. 00
0105 212-00028  *SEEDI NG (WETLANDS) PER LETTER DATED 12-10-01, |TEM 0. 000 0. 000
NOT USED
HA 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0110 213-00003  *MJILCHI NG (VEED FREE) 13. 110 0. 000
HA 0. 000 0. 00
850. 00000 0. 000 0. 00



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12018-BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0005 09: 59: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 213-00061  *MJILCH TACKI FI ER 2,177. 000 0. 000
KG 0. 000 0.00
5. 75000 0. 000 0. 00
0120 304-03000 AGGREGATE BASE COURSE (CLASS 3) 72,592. 870 0. 000
T 57, 994. 340 487, 152. 46
8. 40000 57, 994. 340 487, 152. 46
0125 304-06000 AGGREGATE BASE COURSE (CLASS 6) 27, 254. 960 1, 480. 580
T 0. 000 0. 00
14. 30000 1, 480. 580 21,172.29
0130 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 1, 482. 330 0. 000
T 0. 000 0. 00
16. 30000 0. 000 0. 00
0135 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 327.710 302. 420
T 25. 290 5, 058. 00
200. 00000 327.710 65, 542. 00
0140 403-34701  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 25, 095. 840 940. 130
T 0. 000 0. 00
30. 50000 940. 130 28, 673.97
0145 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 1, 321. 890 44. 440
T 0. 000 0. 00
280. 00000 44. 440 12, 443. 20
0150 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 8, 869. 130 76. 530
L 0. 000 0. 00
0. 30000 76. 530 22.96
0155 411-21020 LI QU D ASPHALTI C MATERI AL (MC-70) PER LETTER DATED 0. 000 0. 000
12-10-01, | TEM NOT USED
L 0. 000 0. 00
0. 42000 0. 000 0. 00
0160 603-01240 600 MM REI NFORCED CONCRETE Pl PE 52. 000 52. 000
M 0. 000 0. 00
160. 00000 52. 000 8, 320. 00
0165 607-00005 *END POST 114. 000 20. 000
EACH 2.000 280. 00
140. 00000 22.000 3, 080. 00



CONTI D C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12018- BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0005 09: 59: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 607-00010 *CORNER AND LI NE BRACE POST 49. 000 10. 000
EACH 0. 000 0. 00
165. 00000 10. 000 1, 650. 00
0175 607-01100 *FENCE BARBED W RE W TH TREATED WOODEN POSTS 10, 873. 000 2,882. 000
M 280. 000 1, 330. 00
4. 75000 3, 162. 000 15, 019. 50
0180 607-11300 *FENCE COVBI NATI ON W RE W TH TREATED WOODEN POSTS 517. 000 0. 000
M 367. 000 2,238.70
6. 10000 367. 000 2,238.70
0185 607-60117 *4.8 METER GATE ( SPECI AL) 4.000 1.000
EACH 0. 000 0.00
1, 350. 00000 1. 000 1, 350. 00
0190 612-00001 DELI NEATOR (TYPE 1) 130. 000 0. 000
EACH 0. 000 0. 00
12. 50000 0. 000 0.00
0195 613-00200 *50 MM ELECTRI CAL CONDUI T 23.550 0. 000
M 0. 000 0.00
65. 00000 0. 000 0.00
0200 613-07000 *PULL BOX ( SPECI AL) 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0205 614-00011 SI GN PANEL (CLASS 1) 16. 500 0. 000
M 0. 000 0.00
255. 00000 0. 000 0.00
0210 614-00200 STEEL SIGN POST (U 2) 8. 400 0. 000
M 0. 000 0. 00
35. 00000 0. 000 0.00
0215 614-01502 STEEL SIGN POST (50 MM ROUND) 67. 800 0. 000
M 0. 000 0.00
48. 00000 0. 000 0.00
0220 614-01552 STEEL SI GN POST (65 MV ROUND) ( SLI PBASE) 22.000 0. 000
M 0. 000 0. 00

130. 00000 0. 000 0. 00



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12018- BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0005 09: 59: 50

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-72875 *LOOP DETECTOR W RE 241.720 0. 000
M 0. 000 0.00
20. 00000 0. 000 0. 00
0230 615-22404 600 MM SLI DE HEADGATE (1200 MM FRANE) 2. 000 0. 000
EACH 0. 000 0.00
1, 750. 00000 0. 000 0.00
0235 615-65005 | RRI GATI ON DI VERS|I ON STRUCTURE PER LETTER DATED 0. 000 0. 000
12-10-01, | TEM NOT USED
LS 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0240 616-23180 450 MM PLASTI C Sl PHON PI PE 38. 440 34. 300
M 4.140 2,277.00
550. 00000 38. 440 21, 142. 00
0245 617-00018 450 MM CULVERT Pl PE 426. 380 292. 430
M 35. 680 4,995. 20
140. 00000 328.110 45, 935. 40
0250 617-00024 600 MM CULVERT Pl PE 718. 150 667. 820
M 25. 280 4,044. 80
160. 00000 693. 100 110, 896. 00
0255 617-00030 750 MM CULVERT PI PE 40.710 32.790
M 0. 000 0.00
255. 00000 32.790 8, 361. 45
0260 617-00036 900 MV CULVERT Pl PE 159. 130 114. 690
M 0. 000 0.00
190. 00000 114. 690 21,791. 10
0265 617-00042 1050 MM CULVERT Pl PE 36. 860 36. 860
M 0. 000 0.00
210. 00000 36. 860 7, 740. 60
0270 617-00048 1200 MM CULVERT Pl PE 75. 480 56. 910
M 18. 570 4,735.35
255. 00000 75. 480 19, 247. 40
0275 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 645
LS 0.133 16, 625. 00
125, 000. 00000 0.778 97, 250. 00



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12018-BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0005 09: 59: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 48, 000. 00
120, 000. 00000 1. 000 120, 000. 00
0285 627-00001  *PAVEMENT MARKI NG PAI NT 1,817.010 68. 140
L 0. 000 0. 00
7. 00000 68. 140 476. 98
0290 629-01001  *SURVEY MONUMENT (TYPE 1) 75. 000 73. 000
EACH 0. 000 0. 00
35. 00000 73. 000 2, 555. 00
0295 629-01002  *SURVEY MONUMENT (TYPE 2) 9. 000 9. 000
EACH 0. 000 0. 00
35. 00000 9. 000 315. 00
0300 630-00000 *FLAGG NG 9, 358. 000 4, 054. 500
HOUR 1, 858. 500 52, 038. 00
28. 00000 5, 913. 000 165, 564. 00
0305 630-00001  *PILOT CAR OPERATI ON 233. 500 0. 000
HOUR 0. 000 0. 00
43. 00000 0. 000 0. 00
0310 630-00002  *TRAFFI C CONTROL SUPERVI SOR 145. 000 67. 000
DAY 28. 000 10, 500. 00
375. 00000 95. 000 35, 625. 00
0315 630-00007 *TRAFFI C CONTROL | NSPECTI ON 69. 000 30. 000
DAY 7.000 1, 120. 00
160. 00000 37. 000 5, 920. 00
0320 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0325 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0330 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 5. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12018-BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0005 09: 59: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 68. 000 32. 000
EACH 0. 500 75. 00
150. 00000 32.500 4,875. 00
0340 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 3. 000
EACH 0. 000 0. 00
165. 00000 3. 000 495. 00
0345 630-80360  *DRUM CHANNELI ZI NG DEVI CE 250. 000 125. 000
EACH 0. 000 0.00
60. 00000 125. 000 7,500. 00
0350 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4. 000 2.000
EACH 0. 000 0. 00
70. 00000 2.000 140. 00
0355 630-80370 CONCRETE BARRI ER ( TEMPORARY) 594. 400 297. 200
M 0. 000 0. 00
45. 00000 297. 200 13, 374. 00
0360 630-80380 *TRAFFI C CONE 100. 000 50. 000
EACH 0. 000 0. 00
15. 00000 50. 000 750. 00
0365 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 4. 000 2.000
( TEMPORARY)
EACH 0. 000 0.00
4,700. 00000 2.000 9, 400. 00
0370 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70020 F/ A ON-THE-JOB TRAI NEE 4, 660. 800 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70022 F/ A QIJT PILOT PER LETTER DATED 12-10-01, | TEM NOT USED 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 48, 296. 090 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12018-BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0005 09: 59: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70028 F/ A ESB PROGRAM PER LETTER DATED 12-10-01, |TEM NOT 0. 000 0. 000
USED
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0435 506-00013 RIPRAP (SPECIAL) MCR LINE # 1 ADDED | TEM FOR RI PRAP 1,123. 780 219.720
-C0 2
699. 450 18, 612. 36
26. 61000 919. 170 24,459. 11
0440 202-00250 REM PAVEMENT MARKI NG ADDED | TEM BY CMO # 3 74. 300 42.200
0. 000 0. 00
22. 07000 42.200 931. 35
0445 209-00600 *DUST PALLIATIVE (MG CL) ADDED | TEM BY CMO # 3 119, 619. 130 35, 723. 000
0. 000 0. 00
0. 09510 35, 723. 000 3, 397. 26
0450 900-00012  ADDED | TEM (METER)/ ADDED | TEM CMO # 3 - S| PHON DRAI N 42.500 0. 000
42.500 7, 437. 50
175. 00000 42.500 7, 437.50
0455 900- 00006 ADDED | TEM (DOLLAR)/ CO # 4 IS MCR LINE # 2 PHONE 534. 730 223.180
BI LL
DOL 161. 200 161. 20
1. 00000 384. 380 384. 38
0460 625-00001  CONST SURVEYING (HOUR) CO# 5 IS MCR LINE # 3 28.825 5. 200
CONSTRUCTI ON' SURVEY
HOUR 0. 000 0.00
100. 00000 5. 200 520. 00
0465 411-01100 ASPH CEMENT (AC-10) CO# 6 IS MCR LINE # 4 AC-10 AT 27.056 8.370
DETOUR
0. 000 0. 00
208. 40000 8.370 1, 744. 31
0470 900-00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR PG 58-34 AT -7,936. 500 -916. 450
DETOUR
DOL 0. 000 0.00
1. 00000 -916. 450 -916. 45
0475 203-00062 EMB MATL (CIP) (SPEC) CORRECT LOW R- VALUE CMOH#8 51, 845. 765 46, 126. 000
1, 240. 485 14, 389. 63
11. 60000 47, 366. 485 549, 451. 23
0480 420-00130  GEOTEXTILE (SEPARATOR) (CL A) CORRECT LOW R- VALUE 28, 910. 670 0. 000
CMO#8
26, 172. 650 40, 829. 33
1. 56000 26, 172. 650 40, 829. 33



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12018-BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0005 09: 59: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0485 615-65000 PRECAST | RRIG STR CO#9 IS MCR LINE #5 UNI TS CORRECTI ON 3.000 3. 000
EACH 0. 000 0.00
2, 000. 00000 3.000 6, 000. 00
0490 202-00240 REM ASPHALT MAT (PLANING) CMO #10 PLANING FOR PUBLIC 1, 115. 550 0. 000
SAFETY
M2 0. 000 0. 00
2. 00000 0. 000 0. 00
0495 203-00040 UNCL EXCAV (SPEC) CMO #10 EXTRA SUB- EXCAVATI ON 2, 905. 960 0. 000
MB 0. 000 0. 00
33. 95000 0. 000 0. 00
0500 203-00061 EMB MATL (CIP) CMO #10 RECYCLED CONCRETE 4,173.550 0. 000
T 0. 000 0. 00
17. 75000 0. 000 0. 00
0505 216-00030 SO L RETEN BLANKET (SPEC) CMO #10 WETLAND SLOPE 3, 864. 300 0. 000
PROTECTI ON
M2 0. 000 0. 00
2. 00000 0. 000 0. 00
0510 420-00000 GEOVEMBRANE CMD #10 GEO GRID FOR SOFT SUB- EXC. 3, 756. 760 0. 000
M2 0. 000 0. 00
9. 92000 0. 000 0. 00
0515 900- 00006  ADDED | TEM (DOLLAR)/ CMOD #10 DELTA ELECTRI C ( TRAFFIC 1, 659. 060 0. 000
CABI NET)
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0520 900- 00007  ADDED | TEM (EACH)/ CMO #10 NON- RETURNABLE HEADGATES 3. 000 0. 000
EACH 0. 000 0. 00
1, 131. 00000 0. 000 0. 00
0525 900-00014  ADDED | TEM (LUMP SUM)/ CMD #10 RESTOCKI NG HP370 1. 000 0. 000
BOWAN
LS 0. 000 0.00
952. 00000 0. 000 0. 00
0530 900-00006 ADDED | TEM (DOLLAR)/ LI FE CYCLE COST REDUCTI ON PER -19, 000. 000 0. 000
FUTURE CMO#11
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 5,107,553.55% 890, 118.78$ 2,512, 869. 71
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PCN: 12018- BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0005 09: 59: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE

0395 202- 00400 REMOVAL OF BRI DGE 1.000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0400 206- 00000 STRUCTURE EXCAVATI ON 106. 000 106. 000
M3 0. 000 0.00
1. 00000 106. 000 106. 00
0405 206-00100 STRUCTURE BACKFI LL (CLASS 1) 105. 120 97. 000
VB 0. 000 0. 00
30. 00000 97. 000 2,910. 00
0410 601-03030 * CONCRETE CLASS D (BOX CULVERT) 112. 400 112. 400
M3 0. 000 0.00
940. 00000 112. 400 105, 656. 00
0415 602- 00000 * REI NFORCI NG STEEL 16, 002. 000 16, 002. 000
KG 0. 000 0. 00
1. 80000 16, 002. 000 28, 803. 60
CAT 0300 CURRENT AMI  $ 152,719.20 % 0.00% 152,475.60

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0420 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0425 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1.000 6, 000. 00
0430 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
CAT 0400 CURRENT AMT $ 28,200.00 $ 0.00% 28, 200. 00

PROJECT TOTAL CURRENT AMI $ 5,288,472.75$% 890, 118. 78 $ 2, 693, 545. 31



